
Naval Station Treasure Island
Navy Field Schedule

July  December 2018

Item Activity and Investigation Area Navy RPM Complete

Start: 07/23/18
Finish: 08/10/18
Start: 07/30/18

Finish: 09/28/18

Start: 06/20/18
Finish: 06/22/18
Start: 09/10/18

Finish: 09/14/18

Start: 06/18/18
Finish: 06/22/18
Start: 06/11/18

Finish: 06/29/18

Abbreviations:
 Field work is complete
RPM Remedial project manager
TBD To be determined

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start or 
finish within the next 30 days.

Remedial Action - Performance Monitoring 
(6th Quarterly) 

Basewide

Mukesh Mehta

3

Basewide Groundwater & Soil Gas Monitoring - 
IR Site 6, 12, 21, and 24 Mukesh Mehta 

Field Dates

Site 12

1 Data Gaps Sampling to Support 
FS Addendum (SWDA, Radiological) Louie Cardinale

Well Destruction at Site 21 and 24 Mukesh Mehta 

2

Site 24

Remedial Action (Non-RAD, Non-SWDA) Leo Larson

Remedial Action - Performance Monitoring 
(7th Quarterly) Mukesh Mehta
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